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This Modification makes the following revision to the Contract:

DE-AC34-00RF01904
Modification_37

A. Changesto IEee Payment Schedule and Fee Payment Withholdings

Page 2 of 3

1. Subparagraph (i) of Section B.6, Fee Payment Schedule and Fee Payment
Withholdings, is changed to reflect the addition of Category |11 Fee Withholding

for Work Control Related Events.

@) The below list identifies all Category 1, 2, and 3 Fee Deductions
processed in accordance with Subparagraph (e) of Section B paragraph 6
“FEE PAYMENT SCHEDULE AND FEE PAYMENT
WITHHOLDINGS" of this contract. In accordance with the above
subparagraph these deductions will result in both a reduction of the
immediate conditional incentive fee payment and also in a downward
adjustment to the amount of the total adjusted fee at the contract’s physical

completion. Details regarding these Fee Reductions may be obtained by

contacting the Contracting Officer.

Title Category | Date Amt
Material Moves m 6/30/00 | $100,000
Building 371 HVAC Operations I 6/30/00 $60,000
Work Control Related Events 111 11/01/00 | $250,000

B. Changes To Section C, Statement of Work

1. Section C, Statement of Work is modified to reflect the Government’s de-
certification of the design for 9975 containers as first directed in Melody Bell’'s
Memoranda to L.A. Martinez (AMFD:FDG:DAH:00-02255) dated April 17, 2000
and (AMFD:FCG:DAH:00:02635) dated May 23, 2000, and re-certification of the
design for the 9975 containers directed in Barbara Mazurowski’ s memorandum to
Robert E. Tiller (FD:FC:DAH:01-00556) dated March 22, 2001.

C. Equitable Adjustment

1. Section C Statement of Work Technical Exhibits A, |. Special Nuclear Material,
Scope A. Plutonium 1) shall be changed to read as follows:

1) Ship al non-classified plutonium metals and oxides to the Savannah River Site
or other DOE approved alternative? by October 14, 2002 (except for Pu
holdup discovered and/or removed after 10/14/02).

2. Section B.2 Target cost and Target Fee are changed to read as follows:

The Target Cost and Target Fee are:
Target Cost (excludes fee):
Target Fee:

$3.964.713,170

$ 340.090.000
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3. Part [I-Contract Clauses Section 1.23 Incentive Fee (Mar 1997), subparagraph (€)
is hereby- corrected to read as follows:

“..(e) Fee Payable. (1) the fee payable under this contract shall be the target fee
increased by thirty (30) cents for every dollar that the total allowable cost is less
than Target Cost or decreased by thirty (30) cents for every dollar that the total
alowable cost exceeds Target Cost plus $200,000,000. If the total allowable cost
is between Target Cost and Target Cost plus $200,000,000, the fee payable shall
be the Target Fee. In no event shall total fee payable be greater than 11.607
percent of the Target Cost or less than 3.7850 percent of Target Cost.”

In consideration of the modification (s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “ Modification to
9975 Container Design,” Kaiser Hill Company, L.L.C. hereby releases the Government
from any and all liability under this contract for further equitable adjustment.

End of Modification



